


Safety & Security 2023/24



• Janet K. Bartlett Elementary –
• On Schedule – Opens August 2024
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• Flex #24 –
• On Schedule – Opens August 2025
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• Flex #25 –
• On Schedule – Opens August 2025
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• Conroe High School Renovations–
• Completion - Dec. 2025
• Current phase - Fine Arts / Dining Commons
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• Campus Renovations 2024 –
• David Elem  – HVAC/Roof
• Lamar Elem – Kitchen Renovation /HVAC/Roof
• Houser Elem – Fire Sprinkler/HVAC
• Rice Elem      – HVAC 


